
 

  
Concrete Products Task Group Meeting 
(CT-Industry) 
April 11, 2013 
Time 10:00 AM to 12:00 PM 
Room 514 – Translab – OSM Annex Building  
5900 Folsom Blvd. 
Sacramento, CA 95814 

Time Topic Presented By Purpose/Endstate 

1000 – 1005 Welcome, Attendance and Agenda 
Review All Co-Chairs Meeting Begins 

1005 – 1015 Review Last Meeting Minutes and 
Review of action items All Co-Chairs Establish/Close-Out 

Due-Outs 

1015 – 1020 

Housekeeping Items – The following are 
to be discussed:  

• Current Print-Out Package 
• Participant Memo 
• Concrete Task Group Website 
• 2013 Calendar  

Bobby Petska 
Ensure all members 

are postured for 
success 

1020 – 1040 “State of the Industry” Update Brief Industry Co-Chairs 
Ensure key concerns 

from Industry are 
heard 

1040 – 1050 
General Discussion of New Topics (e.g. 
New Product for CalCIMA Technical 
Committee discussion) 

TG Co-Chairs 
Ensure all potential 

and upcoming topics 
are discussed 

Sub-Task Group co-chairs provide update on  
• Progress Reports 
• Review of Issues, including level of effort and updates to scoping documents  
• Discussions of any new proposed Scoping Documents 
• Discuss any recommendations for changes in priorities  
• Review updated scoping documents 

 

1050 – 1110  Materials/QA Sub-Task Group 
 

Keith Hoffman/Mark Hill 
 

STG Co-Chairs provide 
update on decisions 
made/concerns for 

each activity 

1110 – 1130 CIP Pavement Sub-Task Group Mehdi Parvini/Craig 
Hennings 

STG Co-Chairs provide 
update on decisions 
made/concerns for 

each activity 

1130 – 1150 Precast Sub-Task Group Jeremy Peterson-Self/Cliff 
Ohlwiler 

STG Co-Chairs provide 
update on decisions 
made/concerns for 

each activity 

1150 – 1200 Round Table Discussion, Discussion 
Issues, Questions and Action items All Document due-outs 

and decisions made 
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Concrete Products Meeting Action Item Review  
 
Below is the brief summary and status of action items from the previous TG meetings: 
 

 
 

 
 

Pending Items Due Date Responsible 
Person 

Notes  

From 01/10/13 Meeting 

Discuss updates on the I-5/14 Precast 
Pavement Lessons Learned report and target 
deadlines 

31 Jan 2013 Jeremy Peterson-
Self/Mehdi 
Parvini 

Task order under 
development at 
project team 
level 

Participation Memo for Marc Robert for 
inclusion into the Materials/QA STG 

31 Jan 2012 Bobby Petska Complete  

Upload latest Precast Pavement 
Methodology and Section 11-2 onto TG 
Website 

31 Jan 2013 Bobby Petska Complete 

Pending Items Due Date Responsible 
Person 

Notes  

From 12/5/12 Meeting 

Ensure Al Ochoa completes Task Order for 
D11 AAP Lab, in reference to the D11 
QCQA Pilot Project 

31 Jan 2013 Keith 
Hoffman/Bobby 
Petska 

Pending. Task 
order under 
development 

Receive from D7 personnel the Lessons 
Learned Report for the I-5/14 Project 

31 Jan 2013 Mehdi 
Parvini/Jeremy 
Peterson-Self 

Task under 
development at 
project team 
level   

Completed Items Date 
Completed 

Responsible 
Person 

Notes 

From 12/5/12 Meeting 

Contact Mr. Speer regarding the “Recycled 
Concrete” report that was received from 
Industry 

31 Jan 2013 Keith Hoffman Complete 
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Relay information pertaining to Smoothness 
to Mr. Hoffman for use during Bridge Deck 
Preservation committee discussions 

31 Jan 2013 Mehdi Parvini Complete 

Create Participant Memo for Jim Sagar for 
invitation to CIP Pavement STG 

31 Dec 2012 Bobby Petska Complete 

Adjust Mehdi Parvini’s information in the 
Task Group Roster 

31 Dec 2012 Bobby Petska  Complete 

Send updates to Mr. Petska for the STG Bin 
Lists prior to the 13 Dec RPC Meeting 

10 Dec 2012 Mehdi Parvini, 
Keith Hoffman, 
Jeremy Peterson-
Self 

Complete 

From 10/11/12 Meeting 

Send “Sand Specification” for Bond Breaker 
Activity to the appropriate parties 

30 Nov 2012 Charley Rea Complete 

Create Updated 2013 Calendar for 
Distribution 

30 Nov 2012 Bobby Petska Complete 

STG Co-Chairs to send to Bobby the final 
items that need to be posted onto the RPC 
TG Website 
 

31 October 
2012 

All STG Co-
Chairs 

Complete; on-
going.  

Send Smoothness Specification to Bobby for 
posting onto the RPC Concrete TG Website 
 

31 October 
2012 

Mehdi Parvini Complete 

Execute a Project Team Meeting for the 
“Recycled Concrete” Activity 
 

31 October 
2012 

Charley Rea 
 

Complete   
Meetings have 
taken place and 
on-going. 

From 9/6/12 Meeting 

Precast Pavement Scoping Document – 
Distribute to the Project Team. 

30 Sept 2012 Bobby Petska 
 

Distributed and 
to be refined at 
10/17 mtg. 

For the Smoothness CIP Pavement activity, 
send an issue memo that may provide 
clarification on the involvement of each 

30 Sept 2012 Mehdi Parvini Complete 
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functional unit. 

NCHRP Contacting – Identify steps to take 
move forward on this activity. 
 

30 Nov  2012 Bobby Petska Research on-
going 

Schedule a meeting with OSM Seniors to 
discuss updates to Section 11-2. 

30 Nov  2012 Jeremy Peterson-
Self 

Specifications 
distributed for 
comments. 

Compile the formal list of the 10 QCQA 
pilot projects. 

30 Sept 2012 Keith 
Hoffman/John 
Lammers 

Complete 
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Dan Speer Caltrans Co-Chair        
Chuck Suszko Caltrans Construction      
Bill Farnbach Caltrans Pavement Program        
Roberto Lacalle Caltrans Struct. Specs & Estmt.  p 
Marcelo Peinado Caltrans District -11 Engineering   
Dennis Agar Caltrans District -10 Engineering   
Jeremy Peterson-Self Co-Chair, Precast Concrete STG   
Keith Hoffman Co-Chair, Materials & QA STG        
Mehdi Parvini Co-Chair, Cast In Place Concrete Pavement STG        
Jinesh Mehta/Bobby Petska Caltrans, Structural Materials Rep. (note taker)        
Charley Rea Industry Co-Chair-CALCIMA        
Bruce Carter Industry Co-Chair    
Ron Stickel Industry Co-Chair    
Cliff Ohlwiler Industry, Co-Chair, Precast Concrete STG        
Tom Tietz Industry, CNCA    
Mark Hill Industry, Syar    
Craig Hennings Industry, ACPA-SW        

Legend:
 Present
 Absent
p Pre-designated proxy

RoleMember

TG Meeting (CT and Industry)

Concrete Products TG Quarterly Meeting Attendance Log as of 11 April 2013
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STATE OF CALIFORNIA 
PAVEMENT PROGRAM STATUS CALENDAR

JAN FEB

DEPARTMENT OF TRANSPORTATION
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Updated 10/29/12
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7
14

28

DEC
Concrete Task Group CT Only Meeting

Meeting (1:00-3:00 pm)-CT only

Cast In Place Pavement Subtask Group
Meeting (9:00am – 11:00am)-All

Cast In Place Pavement Subtask Group
Meeting (9:00am – 11:00am)-CT Only

JUL AUG SEPT

19

Pavement Preservation Task Group 3+2 
Meetings

7

28
21

20

6

Monthly RPC Co-Chairs 3+1 Meetings

Pavement Foundations Task Group 3+2 
Meetings

Calendar Legend

2013

Asphalt Task Group 3+2 Meetings

Concrete Task Group 3+2 Meetings (1:30pm - 
2:30pm)

Quarterly Rock Products Committee 
(RPC) Meeting 

JUN

MAR
T

ROCK PRODUCTS 
COMMITTEE  MEETINGS 

CALENDAR

T

T

T T

T

T

9
2

1
8

2730
23

State Holidays

Concrete Materials & QA STG Meeting (1:00 – 
4:30 pm) -  CT only

Concrete Materials & QA STG Meeting (1:00 – 
4:30 pm) - All

Precast Subtask Group Meeting
 (9:00 – 11:30 am) - All 

5

Precast Concrete Subtask Group Meeting (9:00 
– 11:30 am) - CT only

Concrete Products Task Group Meeting
Meeting (10:00-12:00)- All

26
29
22



State of California        Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 
 

M e m o r a n d u m           Flex your power! 
  Be energy efficient! 

“Caltrans improves mobility across California” 

To:  DAN SPEER/BILL FARNBACH/CHUCK SUSZKO/CHARLEY REA/RON STICKEL 
Co-Chairmen        
Concrete Products Task Group     Date:  6Mar2013  

File:  MQA STG 
From: Keith Hoffman/Mark Hill   

Co-Chairmen 
Materials/QA Subtask Group 
 

Subject: Memorandum Requesting Additional Participation in Cast-In-Place Pavement Group  
 

 
The RPC Chairman has frequently emphasized the importance of accountability in all of the 
issues that we discuss. The decision-making ability and presence of key personnel, on all Subtask 
Groups, will help expedite issue resolutions and bring quick results. 
 
With this memorandum, I am requesting to extend an invitation to the following members for the 
purpose of joining the Materials/QA Subtask Group:  
 
   Marc Robert  Industry  (818) 728-5200 
 
 
It is my belief that the presence of this member in the Subtask Group will allow us to accomplish 
our highest priority activities, build a trust with our industry counterparts, and ensure that the 
most qualified personnel are involved in the decision-making process. 
 
If you have any question regarding this memorandum, please contact Keith Hoffman at 510-376-
7627 
 
 
Concurrence Received 

Approved By:   _____________________  Date:________________ 
    Dan Speer (TG Co-chair) 

Approved By:   _____________________  Date:________________ 
    Bill Farnbach (TG Co-chair) 

Approved By:   _____________________  Date:________________ 
    Chuck Suszko (TG Co-chair) 

Approved By  _____________________  Date:________________ 
    Charley Rea (TG Co-chair)   
 Approved By  ______________________   Date:________________ 
    Ron Stickel (TG Co-chair)   



Project 
Priority

Project Purpose Overall Progress
Target 

Completion 
Date

% 
Complete

1
Structural Concrete 
QC/QA Specification 

Development

Implement performance-based specifications for 
materials management of structural concrete.

Additional outreach with other pilot projects and Industry 
to take place. Coordination of ACI Training for Pilot 

Projects to continue in 2013. Continue conducting pre-
bid meetings. Use gathered feedback from beta testing of 

DIME to update and roll out for larger use. Finalize the 
plain language spec and create a spec back up report as 

draft specification is finalized. Finalize QA guidance 
report to generate corresponding bulletins for state staff. 
Amendment to IA manual upcoming, develop long term 

IA processes. Discuss project lists. Discuss 
communications with Districts and Contractors 

(Outreach).

6/30/2013 75%

2
Statewide Aggregate 

Source Database

Statewide consistency in aggregate source testing 
and develop a centralized list (database) of 

aggregate testing that can be used by all 
districts/projects is needed.

Allow users to copy sample data. Improve security by 
changing mysql to pdo transaction.

Protect against cross-site scripting (XSS), especially for 
string fields and other fields without validation.  This 

applies to all pages accepting user input. Parameterize all 
queries.  Replacing MySQL with PDO syntax.  No data 

should be taken directly and applied as part of a 
statement.

Add salt to hash when encrypting passwords. Create 
more test videos for each DIME Information Sheet (low 

priority). Update DIME Information Sheets with updated 
screen shots.  Wait on this task until other parts of the 

program are finalized. Allow project personnel the ability 
to unsubscribe from being informed that a test from a 

specific sample or project has been verified / published. 
Requested changes to CT202 from Translab.  Final 
decisions have not been made on how to proceed.

6/30/2013 75%

3
Update Construction 

Manual

Update Construction Manual to conform to changes 
made to Sections 6, 9, 11, 40, 49, 51, 53, 72, 73, 83, 

and 90 of the 2010 Standard Specifications.

Review of draft subsections taking place. Progress to 
continue in coming days. Section 2, Section 3 subsections 
0-3, Section 4 subsections 16, 19, 22, 24-29, 41, 42, 49-57, 
59, 61-70, 72-75, 80-86, 91, 94, 95, Section 5 subsections 
0, 5, Section 8 subsection 2, and Section 9 are closed for 
review. Subject matter experts creating workplans and 

drafts for remaining Section 3, 4, 5, and 8 subsections and 
Section 6 and 7. 

12/31/2012 85%

4 Recycled Concrete
Evaluate possibilities for use of recycled (hardened 

and plastic) concrete 

Monthly project team meetings to continue. Next 
scheduled meeting is on 12 April 2013.

Industry to send requested information from March 
meeting before the meeting in April. Supplemental 

report and Draft Specs to be complete in coming weeks. 

6/30/2013 50%

Shotcrete Specification 
Updates

Update the provisions in Section 53 to clarify such 
factors as SCM content, testing requirements, etc.

Draft scoping document in process; discussion underway 
at within Industry; timeline and necessary deliverables to 

be clarified in coming months
TBD N/A

Flexural Beam Testing in 
accordance with ASTM

Industry requesting update of ASTM/CTM 
requirements related to Flexural Test specimen 

curing, testing, etc.

Draft scoping document in process; discussion underway 
at various levels and at CIP Pavement; timeline and 

necessary deliverables to be clarified in coming months
TBD N/A

Green 
Concrete/ASR/Limeston

e Spec Updates in 
Section 90

Update the provisions in Section 90 to ensure that 
CO2 reduction goals are captured but independent 

of ASR Reduction goals 

Activity to be developed in conjunction with "ASR 
Research Problem Statement". Research from ASTM 

Limestone Cement updates may be incorporated into this 
activity

TBD N/A

Smog-Eating Concrete
Develop specifications and design guidelines for the 

use

This item is currently under evaluation. A pilot project is 
to be selected in the near future, with the goal of 

capturing lessons learned. A meeting with Caltrans and 
Lehigh personnel took place on 30 August 2012.

TBD N/A

Evaluate shrinkage 
specification for 

concrete

Review SE/CV charateristics and then effect on 
shrinkage performance and evaluate shrinkage 

control needs for CT concrete

Draft scoping document in process; discussion underway 
at project team level; timeline and necessary deliverables 

to be clarified in coming months
TBD N/A

Performance-Based 
Specifications for 

concrete

With the latest advances in concrete technology and 
availability of new tests. move towards performance 

specifications

Using surface resistivity and other performance criteria 
refine the specifications from prescriptive to 

performance
TBD N/A

PT Grout Specification
Pre-approved list for grout products and updated 

specfication is needed

STG is working on developing a pre-approved list for 
grouts with succesful history on projects. Minimal 

Resources anticipated; working in conjunction with DES 
Prestress Committee and Precast Design Committee

TBD N/A

Concrete Materials & QA Sub-Task Group: Issue Status Summary, April 2013

Bin List 
Items



Rock Products Committee: Concrete Products Task Group Issue Status Document           April 2013 

Structural Concrete QC/QA Specification Development 
 
Sub Task Group (STG): Materials & QA   Priority: 1 
 
STG Co-Chair: Keith Hoffman     Project Team Lead: John Lammers 
 
Project Team Members: Cathrina Barros, Ruth Fernandes,  Project Team Advisors: Rita Leahy, 
Austin Perez, Craig Knapp, Mike Cook, Rosme Aguilar,  Jinesh Mehta, Ken Beede                      
The’ Pham, Deepak Maskey, Al Ochoa,  
Rick Navarro, (CCTIA)    
 
DEADLINE: 6/30/2013      PERCENT COMPLETE: 75% 
 
OBJECTIVES: 
Implement quality control sampling and testing for structural concrete as directed in the decision 
document signed by the Chief Engineer and Deputy Director of Maintenance and Operations in 
December 2010. Determine appropriate QC sampling and testing standards as well as acceptance (QA) 
sampling and testing guidance consistent with federal regulations. These requirements and guidance 
should be implementable for any project regardless of procurement methods.  
 
ANTICIPATED SPEC-WRITER INVOLVEMENT: 
Plain language version of the specification was finalized prior to start of District 11 project in February of 
2013.  
 
RECENT ACTIVITIES: 

• Sample ID/Test ID Spec change language – Complete 
• ACI Training Roster– 2013 training contracts are being finalized by CPSD and Workforce. 

Development Branch to move forward with training for Pilot Projects throughout the state. 
• Full listings of all Pilot Projects are currently tracked and are continuously updated as needed. 
• Coordination of Pre-Bid Outreach Meetings for upcoming Pilot Projects continues. D11 Pilot 

Project Pre-Bid Outreach meeting took place on November 15th in San Diego and District 8 pre-
construction meeting took place on March 21st.  

• CCTIA Presentations – Continued movement. Previous CCTIA Presentation took place on 11 
September. 

• QA Guidance Doc Development –continues to be refined.  METS currently working with OSC on 
this assignment. Updates being made to document include FAQ section, DIME instructions, 
sample QC meeting agenda, QC checklist and sample QC Plan. 

 
UPCOMING ACTIVITIES: 

• Additional outreach with other pilot projects and Industry to take place. 
• Coordination of ACI Training for Pilot Projects to continue in 2013. 
• Continue conducting pre-bid meetings. 
• Use gathered feedback from beta testing of DIME to update and roll out for larger use. 
• Finalize the plain language spec and create a spec back up report as draft specification is 

finalized. 
• Finalize QA guidance report to generate corresponding bulletins for state staff. 
• Amendment to IA manual upcoming, develop long term IA processes. 
• Discuss project lists. Discuss communications with Districts and Contractors (Outreach). 
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Schedule to be continuously updated per Pilot Project roll-out dates and project progress. 
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Statewide Aggregate Database (DIME) 
 

Sub Task Group (STG): Materials & QA Priority: 2 
 

STG Co-Chair: Keith Hoffman Project Team Lead: Keith Hoffman 
 

Project Team Members: Project Team Advisors: Brett Soldano, 
Al Ochoa, Dan Ferchaud Deepak Maskey, Jinesh Mehta 
Glen Johnson 

 
DEADLINE: 6/30/2013 PERCENT COMPLETE:  75% 

OBJECTIVES: 

The Aggregate Database project (DIME-data interchange for materials engineering) will provide a quick 
and easy online tool allowing Caltrans employees working in District Laboratories from across the state to 
electronically input, edit and retrieve aggregate test results via a password-protected website. The 
aggregate database project will reduce the delay and paperwork required to submit aggregate test data to 
Caltrans. 

 
 

RECENT MEETINGS: 
 

• DIME Pilot Lab Beta Testing Feedback Meeting - March 28, 2013 
• DIME feedback meeting with Ed Perez (Sacramento, CA) - March 19, 2013 
• DIME training for District 7, 8 & 11 (Fontana, CA) - March 12, 2013 
• DIME training for Translab (Sacramento, CA) - March 7, 2013 
• DIME training for District 5 & 6 (Fresno, CA) - March 6, 2013 
• DIME training for District 2 (Redding, CA) - March 4, 2013 
• DIME Pilot Lab Beta Testing Kick-off Meeting – February 15, 2013 

 
 

UPCOMING MEETINGS: 
 
• Biweekly feedback meetings during beta testing - 03/26/13 – 04/29/13 

 
 

RECENTLY COMPLETED TASKS: 
 

1. Modified page width to fit users screen 100% or 1000 pixels, whichever is less. 
2. Added styling around test card option box on input test data page. 
3. Allow the lab account manager to change the password of anyone in their test facility. 
4. Allow users to request a new password for their account. 
5. Index page now includes a link for external user to download the latest version of Java, which is 
required for uploading xml files. 
6. Created an input mask for phone numbers to match specified format of (###)###-####.  This 
code can be used for other masks. 
7. DIME currently uses www1 url, not www url.  This has eliminated session switching. 
8. Absolute links within DIME or pointing to DIME have been updated or converted to relative links 
to exclusively use the www1 url. 
9. Set up TL101 for an aggregate test. 
10. Created an aggregate sample with all the CT tests from the one-page aggregate test card 
completed to ensure all the data appears as expected. 
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11. Removed 'Publify' from DIME and replaced it with 'Publish', for external users. 
12. Modified code and documentation to all users to submit samples with no tests (both manually 
and via xml upload). 
13. Improved form validation by checking user input against a regular expressions, and 
implementing error messages specific to each tag. 
14. JQuery uploader fixed. 
15. Listed all project Identifiers on data input submit receipt. 
16. If a sample has been submitted, then update the data input submit receipt to reflect this.  
 
 

CURRENT/UPCOMING TASKS: 
 

1. Allow users to copy sample data. 
2. Improve security by changing mysql to pdo transaction. 
3. Protect against cross-site scripting (XSS), especially for string fields and other fields without 
validation.  This applies to all pages accepting user input. 
4. Parameterize all queries.  Replacing MySQL with PDO syntax.  No data should be taken directly 
and applied as part of a statement. 
5. Add salt to hash when encrypting passwords. 
6. Create more test videos for each DIME Information Sheet (low priority). 
7. Update DIME Information Sheets with updated screen shots.  Wait on this task until other parts of 
the program are finalized. 
8. Allow project personnel the ability to unsubscribe from being informed that a test from a specific 
sample or project has been verified / published. 
9. Requested changes to CT202 from Translab.  Final decisions have not been made on how to 
proceed. 
 

 
Project Schedule: 
 
The complete project schedule is shown on the last page. Here is a brief summary: 
 

• Early DIME Development    06/01/11 – 01/31/12   
• Survey of Labs      02/01/12 – 03/31/12  
• Test Input Cards     04/01/12 – 06/31/12   
• Initial Feedback from DMEs    05/01/12 – 05/31/12  
• Test Result Cards     07/01/12 – 08/31/12  
• User Account Management    09/01/12 – 10/31/12  
• Additional Features     11/01/12 – 01/31/13  
• Collect feedback from DMEs    12/19/12 – 01/25/13  
• Identify pilot labs for beta testing of DIME System 12/19/12 – 01/31/13  
• Beta testing of DIME system by selected pilot labs 02/19/13 – 04/29/13 
• Host biweekly feedback meetings during beta testing 03/26/13 – 04/29/13 
• Training      05/01/13 – 06/28/13 
• Release of DIME to all district labs   06/28/13 
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a 

 
 
 

ID WBS Task Name Duration   Start Finish % 
Compl 

 
1 1 Early DIME Development 96 days Wed 10/12/11 Wed 2/22/12   100% 
5 2 Submit Data 103 days  Wed 2/15/12   Fri 7/6/12 100% 
16 3 Results 25 days Thu 5/10/12 Wed 6/13/12   100% 
19 4 Lab Account Manager 17 days Tue 3/13/12 Wed 4/4/12 100% 
23 5 Verify 9 days Wed 6/6/12 Mon 6/18/12   100% 
26 6 Administrator 18 days Mon 2/20/12   Wed 3/14/12   100% 
27 6.1 Manager Users 10 days Mon 2/20/12   Fri 3/2/12 100% 
28 6.2 Manage Test Facilities 8 days Mon 3/5/12 Wed 3/14/12   100% 
29 7 XML Schema 37 days Wed 1/18/12   Thu 3/8/12 100% 
30 7.1 Schema Development 28 days Wed 1/18/12   Fri 2/24/12 100% 
31 7.2 View/Download Schema 4 days Mon 3/5/12 Thu 3/8/12 100% 
32 8 Catalogue 10 days Tue 1/24/12 Mon 2/6/12 100% 
33 9 Account 58 days Mon 1/23/12   Wed 4/11/12   100% 
34 9.1 Edit Account Info 7 days Mon 1/23/12   Tue 1/31/12 100% 
35 9.2 Upload History 5 days Thu 4/5/12 Wed 4/11/12   100% 
36 10 Documentation 42 days Wed 6/20/12   Thu 8/16/12 100% 
37 10.1 Requirement Specifications 42 days Wed 6/20/12   Thu 8/16/12 100% 
38 10.2 Design Document 12 days Wed 6/20/12   Thu 7/5/12 100% 
39 10.3 Step By Step Instructions 5 days Thu 6/21/12 Wed 6/27/12   100% 
40 10.4 XML How To (for IT support) 5 days Mon 6/25/12   Fri 6/29/12 100% 
41 11 Testing / Review 98 days Fri 6/1/12 Tue 10/16/12  100% 
42 11.1 A&E Testing 4 days Fri 6/1/12 Wed 6/6/12 100% 
43 11.2 A&E Testing Revisions 5 days Wed 6/6/12 Tue 6/12/12 100% 
44 11.3 External Companies Testing (Part A - Function 10 days Mon 7/16/12   Fri 7/27/12 100% 
45 11.4 External Companies Testing (Part B - Make XM49 days Mon 7/16/12   Thu 9/20/12 100% 
46 11.5 External Companies Testing Revisions 28 days Tue 8/14/12 Thu 9/20/12 100% 
47 12 Reporting 105 days  Mon 7/9/12 Fri 11/30/12 55% 
48 12.1 Print Report Card for Individual Sample 105 days Mon 7/9/12 Fri 11/30/12 55% 
49 13 Public Pages 15 days Mon 7/23/12   Fri 8/10/12 100% 
50 13.1 Instructions 10 days Mon 7/23/12 Fri 8/3/12 100% 
51 13.2 Help, Documentations 10 days Mon 7/30/12 Fri 8/10/12 100% 
52 14 Additional Requsted Features 50 days Mon 9/17/12   Fri 11/23/12 6% 
53 14.1 Current or Future Test Data Input Feature 25 days Mon 9/24/12   Fri 10/26/12 10% 
54 14.2 Calculated or Measured Value Input Option 25 days Mon 9/24/12   Fri 10/26/12 5% 
55 14.3 Test Validation (J2) 20 days Mon 9/17/12   Fri 10/12/12 15% 
56 14.4 TL-101 Notification Page 24 days Thu 10/4/12 Tue 11/6/12 0% 
57 14.5 Revise Specification and Documentation 25 days Mon 10/22/12 Fri 11/23/12 0% 
58 15 Preparing Tables for Data Input 101 days  Fri 10/26/12 Fri 3/15/13 8% 
59 15.1 Aggregate Tests (41 Tests) 46 days Fri 10/26/12 Fri 12/28/12 13% 
60 15.2 Concrete Tests (15 Tests) 15 days Mon 12/31/12 Fri 1/18/13 10% 
61 15.3 Soil Tests (17 Test) 24 days Sat 1/19/13 Wed 2/20/13   0% 
62 15.4 Cementitious Tests (8 Tests) 12 days Thu 2/21/13 Fri 3/8/13 0% 
63 15.5 Water Tests (2 Tests) 4 days Mon 3/11/13   Thu 3/14/13 0% 
64 16 Implementation 129 days  Tue 1/1/13 Fri 6/28/13 0% 
65 16.1 Beta Testing by Selected Internal Labs 64 days Tue 1/1/13 Fri 3/29/13 0% 
66 16.2 Internal Lab Beta Testing Revisions 65 days Tue 1/15/13 Mon 4/15/13   0% 
67 16.3 Rollout to All Internal Labs 55 days Mon 4/15/13   Fri 6/28/13 0% 

Data Interchange for Materials Engineering (DIME) 
Project Schedule ‐ External Laboratories 

 

 
Oct 21, '11 Mar 1, '12 Jul 11, '12 Nov 21, '12 Apr 1, '13 Aug 

8/7 10/9 12/11 2/12 4/15 6/17 8/19 10/21 12/23 2/24 4/28 6/30 
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Use of Recycled Concrete Materials 

Sub Task Group (STG): Materials & QA   Priority: 4 

STG Co-Chair: Keith Hoffman Project Team Lead: Mike Donovan, 
Don Vivant 

Project Team Members: Charley Rea, Craig Hennings,  Project Team Advisors: TBD 
 Deepak Maskey, Keith Hoffman,   

 Jinesh Mehta, Pat Imhoff, Tarek Khan, 
 Mike Serra, Robert Graine, Paul Fayer, 
 Ruth Fernandes, Sharon Hansen, Jim Cotey 
 Basil Miranda, Kevin Bachelor  

DEADLINE: 6/30/2013      PERCENT COMPLETE: 50 % 

OBJECTIVES: 
By using various appropriate measures and devising clear limitations and practices, activity will examine 
returned concrete for use as minor (non-structural) concrete without compromising life cycle.  
 
Currently, Caltrans specifications allow aggregate from plastic or hardened concrete to be used in road 
base and in various appropriate applications in new concrete.  However, the use is not widely seen and 
therefore requirements should be evaluated and modified to promote more use for specified applications 
without compromising life cycle. 
 
ANTICIPATED SPEC-WRITER INVOLVEMENT: 
Once the objective is clearly defined and necessary background research is performed, project team will 
work on coming up with recommended changes. It is likely that Specification involvement will include 
reviewing the draft Recycled Concrete Section 90 subsection.  
 
RECENT ACTIVITIES: 

 
• Project team met with Division of Weights and Measures on Feb 1, 2013 to discuss the process 

and understand their concerns. 
• Project team meeting took place on March 13, 2013. Key deliverables for the coming months 

were discussed including providing a clear definition for recycle concrete and protocol for 
measuring the returned concrete.  

• On March 22, 2013 following deliverables were discussed with CT project team members and 
specification owners for applications identified for returned plastic concrete: 

1. Definition 
2. Applications 
3. Recycle Protocol 

 
UPCOMING ACTIVITIES: 

• Monthly project team meetings to continue.  
• Next scheduled meeting is on 12 April 2013. 
• Industry to send requested information from March meeting before the meeting in April. 
• Supplemental report and Draft Specs to be complete in coming weeks.  

 
SCHEDULE AND PROGRESS: 
Current target completion date is June 2013. 
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Priority Project Purpose Overall Progress Target Completion 
Date

% Complete

1 Coefficient of Thermal Expansion 
(CoTE)

To CoTE as a criteria for design and 
construction of concrete pavements.

Received 278 total test results to date 
from 20 projects using six labs.

6/30/2013 60%

2 Rapid Strength Concrete for JPCP Prepare specification for use of rapid 
strength concrete (RSC) for new 
construction of jointed plain concrete 
pavement (JPCP)

Working on comments. 1/15/2013 60%

3 CRCP Design Details (Phase II) To assure that state funds are utilized 
in the most cost effective manner 
possible over the life of the pavement 
and that the product will meet its 
intended design life.

Draft standard plans and SSP 40-2 
review/comments are being 
addressed.

12/31/2012 80%

4 Bond Breaker Investigate different alternatives 
available not to bond concrete 
pavement and LCB.

Spec has been submitted for 
publication Jan 18.  Geotextile option 
has been added to bond breaker spec.

6/30/2013 95%

5 Roller Compacted Concrete Develop standard provisions for the 
use of Roller Compacted Concrete

Draft special provisions are ready for 
implementing on trial project. 
Incorporated into one project in 
District 7

6/30/2013 35%

Dowel location and tolerance Clarify the location and tolerance for 
dowels

Waiting for Scoping Document. Plan to 
prepare before March STG.

TBD N/A

CIP Concrete Pavement Sub-Task Group: Issue Status Summary, April 2013



Project 
Priority

Project Purpose Overall Progress
Target 

Completion 
Date

% 
Complete

1
Precast QC Provisions and 

Precast Technical 
Resolutions

Separate specifications for precast 
products/materials from those for concrete 

materials and develop various levels of Precast.

Next CT-Industry Project Team Meeting to take place April 
2013. Continue to hold monthly CT-Internal Team Meetings 
(or more frequently if necessary). Finalize incorporation of 
Section 11-2 into Section 90-4. Finalize updates for Section 

90
6/30/2013 75%

2
Precast  Pavement 

Specification 
Development

Develop comprehensive departmental guidance 
or standard approach on the use of precast 

concrete pavement.

Next project team meeting to take place in early January 
2013. Discuss I-680 design lessons learned and how it can be 

applied to I-710 and other projects. The project team has 
developed an updated version of the Precast-Prestressed 
Concrete Pavement nSSP. This version will go to the Sub-

Task Group for final approval once it is completed for the I-
80 Solano project. Completion of the PPCP and PCP Standard 

Sheets 

12/31/2013 55%

Bin List 
Items

Freeze Thaw Reinforced 
Concrete Pipe SSP

Development of SSP for RCPs that are to be placed 
at 3000+ elevation. Would aim to clarify specific 

air content and wet cast requirements

Activity has been sent to STG by Office of Highway Drainage 
Design for initial consideration

TBD N/A

Precast Concrete Sub-Task Group: Issue Status Summary, April 2013
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Precast QC Requirements/Precast Technical Revisions/Precast Subsection 
Development 

 
Sub Task Group (STG): Precast    Priority: 1 
 
STG Co-Chair: Jeremy Peterson-Self    Project Team Lead: Ruth Fernandes 
 
Project Team Members: Doug Mooradian, Sharon Hansen,  Project Team Advisors: Cliff Ohlwiler 
Bobby Petska, Rami Boundouki, Paul Fayer, Keith Hoffman,  
Jeff Friedman, Cy Thomson, Ed Shaw 
 
DEADLINE: 6/30/2013      PERCENT COMPLETE: 75 % 
 
OBJECTIVES: 
Decision document establishes direction for Department to develop clear guidance regarding levels of 
QC/QA as it pertains to structural concrete. Committee would like to update specifications and add new 
levels of QC/QA for minor (non-structural) and possibly other concrete. The Committee would also like to 
create separate sub-sections in Sections 40, 50, and 65 to ensure all precast-related material is clearly 
segregated, and clarify any Precast Technical concerns.  
 
ANTICIPATED SPEC-WRITER INVOLVEMENT:  
Over the next couple of months, involvement will be limited to the discussions at the project team level 
and the addition of input as needed. Review of draft of specification will also be desired.  
 
RECENT ACTIVITIES:  
A CT-Industry Project Team meeting took place on 7 March 2013. At the meeting, members discussed 
the Industry review comments to Section 11-2 and Section 90, as well as the schedule for meetings in the 
coming months. Section 11-2 will be incorporated into Section 90-4. 
 
Development of updated Section 90-4 is in its final stages as of 3 April 2013. Latest version was 
discussed at the 2 April CT-Only project team meeting and forwarded to industry.  
 
Review within CT-Only of Industry comments to Section 90 is completed. Latest version was discussed at 
the 2 April CT-Only project team meeting and forwarded to industry. 
 
The intent is to reach consensus on Section 90 (including Section 90-4) in the next Precast QC project 
team meeting in April 2013. 
 
UPCOMING ACTIVITIES: 
For the next month: 

• Next CT-Industry Project Team Meeting to take place April 2013 
• Continue to hold monthly CT-Internal Team Meetings (or more frequently if necessary) 
• Finalize incorporation of Section 11-2 into Section 90-4 
• Finalize updates for Section 90 

 
For the next two months: 

• Review the comments to Sections 47, 50, 51, 49, etc. with Industry at future project team 
meetings.  
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Precast Pavement Specification Development 

 
Sub Task Group (STG): Precast    Priority: 2 
 
STG Co-Chair: Keith Hoffman     Project Team Lead: Mehdi Parvini 
 
Project Team Members: Doug Mooradian, Ruth Fernandes,  Project Team Advisors: N/A 
Jim Ma, Jim Cotey, Tinu Mishra, Kirsten Stahl, Debbie Wong,  
Jonathan den Hartog, Shiraz Tayabaji, Tracy Vacura, Dave  
Merritt, John Grafton, Ziad Sakkal, Bobby Petska, Steve 
Healow, Sharon Hansen 
 
DEADLINE: 12/31/2013      PERCENT COMPLETE: 55% 
 
OBJECTIVES: 
Precast concrete pavement systems were developed as an alternative for fast-setting cements or asphalt 
pavement systems in cases where a highway closure for longer than six hours is not a viable option. 
These systems are also beneficial in cases where high concrete durability and long pavement life are 
desired. 
 
Although a few precast concrete pavement projects have already been built throughout the state, there is 
no comprehensive departmental guidance or standard approach on the use of precast concrete 
pavement. 
 
ANTICIPATED SPEC-WRITER INVOLVEMENT:  
Some involvement needed in final review of SSPs and in compiling input from various stakeholders.  
 
RECENT ACTIVITIES: 
Final version of Precast Pavement Design Methodology report has been completed. 
 
SSP and Standard Plans continue to be updated and refined.   
 
Upcoming Project Team meeting is scheduled to take place in late-April 2013. 
 
Project team meeting took place Thursday, 29 November 2012 to discuss 3rd final draft, I-680 lessons 
learned, finalized scoping documents, and updates to activity timeline.  
 
Project team meeting for I-710 took place on 20 November 2012. Further discussion ongoing related to 
how I-680 design lessons learned can apply to I-710 and other projects.  
 
The latest Scoping Document has been distributed to STG and project team.  
 
 
UPCOMING ACTIVITIES: 
For the next month: 

• Next project team meeting to take place in early January 2013.  
• Discuss I-680 design lessons learned and how it can be applied to I-710 and other projects.  
• The project team has developed an updated version of the Precast-Prestressed Concrete 

Pavement nSSP. This version will go to the Sub-Task Group for final approval once it is 
completed for the I-80 Solano project.  

• Completion of the PPCP and PCP Standard Sheets  
 
For the next two months: 

• Continued development of Design Methodology document.  
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• The project team will continue to hold monthly meetings as necessary.  
• Continued refinement of the PCP and PPCP nSSP 
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